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ESTIMATE RUN 04/20/2015

ESTIMATE SUMMARY 11:22:43

CONTID: C19441         ESTIMATE NO: 0008 PROG 2005

PCN: 19441-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 HIGH PARK FIRE MITIGATIO PERCENT TIME:

PROJECT NO: C0141-023                     

SH 14 HIGH PARK FIRE MITIGATIO

NAME OF ROAD: 014B

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 01/29/2015 DATE TIME STARTED 07/22/2013

4901 S. Windermere St DATE LET 06/13/2013 DATE WORK BEGAN

 DATE AWARDED 06/28/2013 DATE TIME STOPPED 10/10/2014

 DATE CONTRACT EXECUTED 07/17/2013 DATE ACCEPTED 10/10/2014

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 07/22/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,323,081.48 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,357,805.00 NON-PARTICIPATING 34,073.03

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

130.45

WORK DAYS

WORK DAYS

98.53%

34,215.65

34,073.03

34,073.03

34,073.03

$

$

$

$

-78,500.00

2,367,365.83

2,288,865.83

0.00

2,288,865.83

-35,367.08

0.00

2,253,498.75

0.00

AMOUNT DUE 2,253,498.75 34,073.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,073.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

143.5 TIME ALLOW: 110

ORIG TIME ALLOW: 109
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PCN: 19441-BID    ESTIMATE RUN 04/20/2015

PROJECT: C0141-023                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Highway Design & Construction CMO 2 0.000

0.000

631-00100  
 

0.000.000

0.00

0.000

L S 

2,333,805.00000

0010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0015 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0020 F/A Incentive Milestones 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

0021 Added Item (Dollar)/ Hwy Design & Construction CMO 2 2,217,729.000

0.000

900-00006  
 

2,217,729.002,217,729.000

0.00

2,217,729.000

DOL 

1.00000

0022 Mobilization (w/o Autopay) CMO#02 1.000

0.000

626-00100  
 

116,076.001.000

0.00

1.000

L S 

116,076.00000

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0026 F/A Asphalt Cement Cost Adjustment 0.000

-142.620

700-70019  
 

-142.62-142.620

-142.62

-142.620

F A 

1.00000

0030 F/A Removal Debris 0.000

26,832.520

700-70050  
 

26,832.5226,832.520

26,832.52

53,665.040

F A 

1.00000

0035 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0060 Added Item (Dollar)/ Price Reduction -512.200

0.000

900-00006  
 

-512.20-512.200

0.00

-512.200

DOL 

1.00000
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PCN: 19441-BID    ESTIMATE RUN 04/20/2015

PROJECT: C0141-023                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 *F/A Extra Work Guardrail 0.000

7,383.130

700-70034  
 

7,383.137,383.130

7,383.13

14,766.260

F A 

1.00000

CAT 2,367,365.8334,073.032,401,581.48CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0040 Field Office (Class 1) 1.000

0.000

620-00001  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0045 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0050 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0055 Liquidated Damages -102,500.000

0.000

620-00040  
 

-102,500.00-102,500.000

0.00

-102,500.000

DOL 

1.00000

CAT -78,500.000.00-78,500.00CURRENT AMT0400 $ $ $

$ 2,288,865.8334,073.03$2,323,081.48$CURRENT AMTPROJECT TOTAL


